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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-DEVELOPMENT

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 247.825 318.800 424.454 -   424.454 357.194 279.444 203.553 25.165 Continuing Continuing
MD09: SM-3 Block IIA Co-
Development

247.825 318.800 407.500 -   407.500 343.495 268.447 196.344 25.156 Continuing Continuing

MD40: Program-Wide Support -   -   16.954 -   16.954 13.699 10.997 7.209 0.009 Continuing Continuing

Note
NA

A. Mission Description and Budget Item Justification
The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to
defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense
System (BMDS) upgrades. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy
Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight.
Upgrades to both the Aegis BMD Weapon System and the SM-3 configurations evolve Aegis BMD to provide effective, supportable defensive capability against more
difficult threats.

Beginning in 2006, Aegis BMD and the Japan Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) program, which consists of an
upgrade of the SM-3 Blk IB missile to a 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of
the SM-3 Blk IIA missile.

Key technology improvements planned for the SM-3 Blk IIA missile include an increase in velocity and an increase in range provided by a 21-inch diameter rocket
motor propulsion stack, more than doubled seeker sensitivity and more than three times divert capability incorporated in an advanced kinetic warhead. Key component
technologies to be developed include, but are not limited to: lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third
stage rocket motor. The U.S. and Japan will equitably share both work and cost.

BMD Systems Engineering:

BMD Systems Engineering provides System Description Document and System Specifications for elements to design, build, integrate and test BMDS components.
These products optimize performance at the system level and further ensure that the assessment of the designed BMD System is based on sufficient ground and flight
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-DEVELOPMENT

testing. Aegis BMD compliance with BMD System level requirements is monitored in a series of requirements and design reviews both at the system and element
levels, as well as the requirements traceability and Element certification efforts that lead to approved, configuration controlled element capability specifications.

Common Threat Engineering:

Common threat engineering produces common and consistent adversary trajectory and signature data to enable BMD System and sub-system concept and
requirements, design, verification, and assessment. Common Threat data is contained in the Adversary Capability Document (ACD) and Adversary Data Packages
(ADP) and drives BMDS ground tests, flight tests, digital simulations, and pre-mission analysis activities. It is also invoked by the BMD system Description Document
and BMD System Specification. Aegis BMD system engineers adapt this data to input into validated and accredited 6-Degrees of Freedom (DOF) system models.

Proving Missile Defense:

Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test
program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective,
suitable, and survivable.

The BMDS performance evaluation strategy is to develop models and simulations of the BMDS and compare their predictions to empirical data collected through
comprehensive flight and ground testing to validate their accuracy, rather than physically testing all possible combinations of BMDS configurations, engagement
conditions, and target phenomena. The BMDS test review determined how to validate our models and simulations so that our war fighting commanders have
confidence in the predicted performance of the BMDS, especially when those commanders consider employing the BMDS in ways other than originally planned or
against threats unknown at this time.

The test plan review resulted in a Integrated Master Test Plan (IMTP) that is event-oriented and extends until the collection of all identified data is completed to ensure
adequate test investments.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-DEVELOPMENT

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 255.987 318.800 405.500 -   405.500
Current President's Budget 247.825 318.800 424.454 -   424.454
Total Adjustments -8.162 -   18.954 -   18.954

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -2.862 -  
• SBIR/STTR Transfer -5.300 -  
• Other Adjustment Detail -   -   18.954 -   18.954

Change Summary Explanation
As part of the Department of Defense reform agenda, implements a zero-based review of the organization to align resources to the most critical priorities and
eliminate lower priority functions.   The FY12 $18,954 thousand dollar increase in this program element is the resultant of efficiency savings efforts to keep costs
down.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MD09: SM-3 Block IIA Co-
Development

247.825 318.800 407.500 -   407.500 343.495 268.447 196.344 25.156 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The U.S. and Japan have a mutual interest in the evolutionary development of improvements to the SM-3. In FY 2006, the two countries signed a MOU for the co-
development of an upgraded, 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of the SM-3
Blk IIA missile. The SM-3 Blk IIA missile will increase the area that can be defended by Aegis BMD and increase the probability of kill against a larger threat set. It will
leverage enhanced capability provided by BMDS sensor upgrades. The SM-3 Blk IIA missile development will build upon established joint research investments by both
the U.S. and Japan. The U.S. and Japan will equitable share both work and cost.

Key technology improvements planned for the SM-3 Blk IIA missile include an  increase in velocity and an increase in range provided by a 21-inch diameter rocket
motor propulsion stack, and more than doubled seeker sensitivity and more than three times divert capability incorporated in an advanced kinetic warhead. Key
component technologies to be developed under this Annex include, but are not limited to: Lightweight nosecone, advanced kinetic warhead, 21-inch second stage
rocket motor, and 21-inch third stage rocket motor.

The Scope of Work of the SCD project can be defined in three phases:

Phase I takes the program through System Design Review (SDR) completion. Aegis BMD will execute risk reduction efforts for the propulsion, nosecone, seeker and
Divert Attitude Control System (DACS) development efforts and test plans, and conduct requirements definition for the SM-3 Blk IIA missile configuration.

Phase II will refine the scope of work from SDR through Critical Design Review (CDR) completion. Aegis BMD will refine requirements and define the performance
allocation and component configuration for the development and testing of the SM-3 Blk IIA missile. Both parties will design, fabricate, test, and evaluate the SM-3
Block IIA missile sections per the agreed work-share.

Phase III will refine the scope of work from CDR to the completion of the SCD flight test program as defined in the Agreement. This phase defines developmental cost
share agreements between the United States and the Government of Japan, completes component engineering and integration, executes cooperative flight tests, and
continues discussions on production and maintenance options.

The SCD project will:

-Develop components for the SM-3 Blk IIA missile and integrate them into an All Up Round (AUR):
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PROJECT
MD09: SM-3 Block IIA Co-Development

-21`` 2nd and 3rd stage components
-21`` nosecone
-Advanced kinetic warhead
-Advanced Seeker
-Large Diameter Divert and Attitude Control System

-Integrate the SM-3 Blk IIA missile and VLS with Aegis ship systems:

-Includes development of a light weight VLS canister
-Conduct test and evaluation using ground- and flight testing using a modified Aegis BMD 4.0.1 system

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: SM-3 Blk IIA Development (SCD)

Articles:
Description: See Description Below

FY 2010 Accomplishments:
-Completed Requirements Finalization Review for the SM-3 Blk IIA missile.
-Continued risk reduction efforts for SM-3 Blk IIA components:

-Advanced kinetic warhead
-Large Diameter DACS
-Continued development of SM-3 Blk IIA including the following components:

-21-inch diameter missile, including new 2nd and 3rd stage sections
-21-inch diameter nosecone
-Advanced kinetic warhead
-Advanced Seeker
-Large Diameter DACS
-Lightweight Composite Canister
-Completed missile major-section-level Preliminary Design Reviews

-2nd stage rocket motor

247.825
0

318.800
0

407.500
0
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-3rd stage rocket motor (motor only)
-3rd stage Thrust Vector Control (TVC)
-MK 72 Forward Dome
-Booster Separation Assembly
-Steering Control Section
-Guidance Section (GS) Preliminary Design Review (PDR), Kinetic Warhead (KW) Ejector, GS/KW software.
-Developed Prime Item Development Specifications (PIDS), Critical Item Development Specifications (CIDs) and Interface Control
Documents (ICDs)
-Continued lightweight canister and vertical launch system modifications integration.
FY 2011 Plans:
-SM-3 Blk IIA Missile Development:

-Complete Incremental Missile Section Level PDRs.
-Complete SCD Preliminary Design Review (PDR).
-Conduct missile section-level Critical Design Reviews (CDRs).
-Commence missile integration and test demo.
-Conduct 2nd and 3rd stage motor structural and shock tests.
-Complete 2nd and 3rd stage rocket motor static firing test.
-Complete technology maturation efforts for Divert and Attitude Control System (DACS), Focal Plane Array (FPA), and Read Out
Integrated Circuit (ROIC) to obtain a Technical Readiness Level of 6 by CDR in FY 2012.
-BMD 4.0.1 Engineering Release (ENG REL) Development:

-Complete SCD In Process Review
-Conduct Aegis BMD 4.0.1 (ENG REL) SDR
-Initiate BMD 4.0.1 (ENG REL) PDR preparation, to include model analysis support
-Complete AWS/SM-3 BLK IIA interface development in support of SCD PDR in FY 2011
-Completion of Technology Maturation Efforts for Canister Composite Shell Structure in support of Level 6 by SCD CDR in FY
2012
-Conduct MK 29 MOD 0 Canister PDR
-Complete Class I ECP (Engineering Change Proposal) detailing Vertical Launch System (VLS) integration changes
-T&E:
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Continue requirements definition, Material Purchase and Fabrication of VLS Tilt Fixture and Enclosures for PTV-1, CTV-1 and
CTV-2 Ground Based Tests
-Continue Test Document Preparation
FY 2012 Plans:
-SM-3 Blk IIA Missile Development:

-Complete missile section-level CDRs.
-Conduct SM-3 Blk IIA Critical Design Review (CDR).
-Obtain Weapons System Engineering Safety Review Board approval of missile safety design.
-Complete integrated system demonstration.
-Complete system component hardware demonstration.
-Complete planning for retrained firing test.
-BMD 4.0.1 Engineering Release Development:

-Conduct Aegis BMD 4.0.1 (ENG REL) PDR.
-Conduct analysis and design in preparation for BMD 4.0.1 (ENG REL) CDR in FY 2013.
-Provide SCD CDR analysis support (BMD 4.0.1 (ENG REL) models).
-T&E:

-Complete shock, vibration, temperature/humidity, and hydrostatic pressure testing of SM-3 Blk IIA Mark 29 Missile Canister.
-Conduct analysis and planning for restrained firing test in FY 2013.
-Conduct requirements development, traceability, and certification of compliance with BMD System specification requirements for
BMD 5.1.

Accomplishments/Planned Programs Subtotals 247.825 318.800 407.500

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0603890C: Ballistic Missile
Defense Enabling Programs

355.870 402.769 373.563 373.563 331.203 314.193 336.749 346.560 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Line Number 34: AEGIS BMD 225.625 94.080 565.393 565.393 675.126 737.440 807.883 1,025.521 Continuing Continuing

D. Acquisition Strategy
The SM-3 Cooperative Development program for the SM-3 Blk IIA missile will utilize a performance-based approach that ties program decision milestones to the
performance of development prototypes, as well as Propulsion Test Vehicle and Control Test Vehicle flight test article performance. Acquisition of hardware, software
modifications and required services will occur in conjunction with contractual and tasking efforts to U.S. Navy work and events, and as defined by signed agreements
between the Governments of the United States and Japan.

The production preparation phase agreements are anticipated to be signed in FY 2011.

Competition will be used for procurement of any products or services, when appropriate.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development MD09

SS/CPAF RAYTHEON:AZ 356.927 234.287 Nov 2010 308.145 Nov 2011 -   308.145 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk
IIA Development -
2010714770752 MD09

MIPR NSWC/DD/VA:VA 10.010 3.110 Nov 2010 4.090 Nov 2011 -   4.090 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development MD09

MIPR JHU/APL:MD 15.126 12.793 Nov 2010 16.826 Nov 2011 -   16.826 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk
IIA Development -
20107147707531 MD09

MIPR MIT/LL:MA 3.442 1.061 Nov 2010 1.395 Nov 2011 -   1.395 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk
IIA Development -
20107147707534 MD09

MIPR NSWC/PHD:CA 6.491 0.324 Nov 2010 0.426 Nov 2011 -   0.426 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk
IIA Development -
20107147707539 MD09

MIPR NSWC IH:MD 5.209 0.344 Nov 2010 0.452 Nov 2011 -   0.452 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk
IIA Development -
20107147707544 MD09

MIPR VARIOUS:VARIOUS 7.163 5.753 Nov 2010 7.567 Nov 2011 -   7.567 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel
MD09

SS/CPAF LOCKHEED
MARTIN:NJ 12.500 14.111 Dec 2010 16.412 Dec 2011 -   16.412 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
2010896767305 MD09

MIPR SEG:CA 2.300 0.450 Dec 2010 0.523 Dec 2011 -   0.523 Continuing Continuing Continuing

MIPR VARIOUS:VA, MD, NJ,
CA -   1.234 Dec 2010 1.435 Dec 2011 -   1.435 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
2010896767309 MD09
SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
2010896767314 MD09

MIPR NSWC/DD/
VA:Dahlgren, VA -   0.780 Dec 2010 0.907 Dec 2011 -   0.907 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
2010896767319 MD09

MIPR JHU/APL:MD -   2.731 Dec 2010 3.176 Dec 2011 -   3.176 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) Testing & Evaluation
MD09

MIPR VARIOUS:MD, VA, CA,
HI -   1.500 Nov 2010 3.600 Nov 2011 -   3.600 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA Canister
MD09

C/CPIF Lockheed
Martin:Baltimore, MD -   19.826 Dec 2010 16.200 Dec 2011 -   16.200 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA VLS
MD09

MIPR BAE:MD -   0.968 Dec 2010 1.416 Dec 2011 -   1.416 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) Mission Assurance
MD09

MIPR Various:VA, MD, NJ,
CA -   0.400 Dec 2010 0.600 Dec 2011 -   0.600 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SCD MD09 MIPR MDA Various:VA, MD -   19.128 Dec 2010 24.330 Dec 2011 -   24.330 Continuing Continuing Continuing

Subtotal 419.168 318.800 407.500 -   407.500

Remarks
Increase in FY 2012 cost are due to completing the SCD Preliminary Design Review and conducting the missile section-level Critical Design Reviews.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 419.168 318.800 407.500 -   407.500

Remarks
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD09: SM-3 Block IIA Co-Development

Schedule Details

Start End
Events Quarter Year Quarter Year

SM-3 Blk IIA Preliminary Design Review (PDR) 2 2011 2 2011
BMD 4.0.1 Eng REL Preliminary Design Review (PDR) 2 2012 2 2012
SM-3 Blk IIA Critical Design Review (CDR) 2 2012 2 2012
BMD 4.0.1 Eng REL Critical Design Review (CDR) 2 2013 2 2013
BMD 4.0.1 Eng REL: Engineering Assessment (EA) #1 4 2014 4 2014
BMD 4.0.1 Eng REL: Engineering Assessment (EA) #2 1 2015 1 2015
Restrained Level Firing 1 2013 1 2013
Propulsion Test Vehicle -1 (PTV-1) 4 2013 4 2013
Control Test Vehicle - 1 (SCD CTV-1) 2 2014 2 2014
Control Test Vehicle -2 (SCD CTV-2) 3 2014 3 2014
SCD Flight Test Mission 1 (SFTM-1) 1 2015 1 2015
SCD Flight Test Mission 2 (SFTM-2) 2 2015 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MD40: Program-Wide Support -   -   16.954 -   16.954 13.699 10.997 7.209 0.009 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development Contracts (FFRDC) providing
integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.
Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and
technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and
maintenance, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated among the PEs on a pro-rata basis and therefore fluctuates by year based on the total MDA budget and the
individual PE`s budget amount.

The budget project did not exist in program wide support in FY2010.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2010 Accomplishments:
The budget project did not exist in program wide support in FY2010.
FY 2011 Plans:
The budget project did not exist in program wide support in FY2011.
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification

-  
0

-  
0

16.954
0

Accomplishments/Planned Programs Subtotals -   -   16.954
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: SM-3 BLOCK IIA CO-
DEVELOPMENT

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
NA
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                 318.800
                 424.454
                 424.454
                 357.194
                 279.444
                 203.553
                 25.165
                 Continuing
                 Continuing
            
             NA
             

The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis BMD Weapon System and the SM-3 configurations evolve Aegis BMD to provide effective, supportable defensive capability against more difficult threats. 


Beginning in 2006, Aegis BMD and the Japan Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) program, which consists of an upgrade of the SM-3 Blk IB missile to a 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of the SM-3 Blk IIA missile. 


Key technology improvements planned for the SM-3 Blk IIA missile include an increase in velocity and an increase in range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity and more than three times divert capability incorporated in an advanced kinetic warhead. Key component technologies to be developed include, but are not limited to: lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third stage rocket motor. The U.S. and Japan will equitably share both work and cost. 


BMD Systems Engineering: 


BMD Systems Engineering provides System Description Document and System Specifications for elements to design, build, integrate and test BMDS components. These products optimize performance at the system level and further ensure that the assessment of the designed BMD System is based on sufficient ground and flight testing. Aegis BMD compliance with BMD System level requirements is monitored in a series of requirements and design reviews both at the system and element levels, as well as the requirements traceability and Element certification efforts that lead to approved, configuration controlled element capability specifications. 


Common Threat Engineering: 


Common threat engineering produces common and consistent adversary trajectory and signature data to enable BMD System and sub-system concept and requirements, design, verification, and assessment. Common Threat data is contained in the Adversary Capability Document (ACD) and Adversary Data Packages (ADP) and drives BMDS ground tests, flight tests, digital simulations, and pre-mission analysis activities. It is also invoked by the BMD system Description Document and BMD System Specification. Aegis BMD system engineers adapt this data to input into validated and accredited 6-Degrees of Freedom (DOF) system models. 


Proving Missile Defense: 


Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective, suitable, and survivable. 


The BMDS performance evaluation strategy is to develop models and simulations of the BMDS and compare their predictions to empirical data collected through comprehensive flight and ground testing to validate their accuracy, rather than physically testing all possible combinations of BMDS configurations, engagement conditions, and target phenomena. The BMDS test review determined how to validate our models and simulations so that our war fighting commanders have confidence in the predicted performance of the BMDS, especially when those commanders consider employing the BMDS in ways other than originally planned or against threats unknown at this time. 


The test plan review resulted in a Integrated Master Test Plan (IMTP) that is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. 
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                 As part of the Department of Defense reform agenda, implements a zero-based review of the organization to align resources to the most critical priorities and eliminate lower priority functions.   The FY12 $18,954 thousand dollar increase in this program element is the resultant of efficiency savings efforts to keep costs down.
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The U.S. and Japan have a mutual interest in the evolutionary development of improvements to the SM-3. In FY 2006, the two countries signed a MOU for the co-development of an upgraded, 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of the SM-3 Blk IIA missile. The SM-3 Blk IIA missile will increase the area that can be defended by Aegis BMD and increase the probability of kill against a larger threat set. It will leverage enhanced capability provided by BMDS sensor upgrades. The SM-3 Blk IIA missile development will build upon established joint research investments by both the U.S. and Japan. The U.S. and Japan will equitable share both work and cost. 

Key technology improvements planned for the SM-3 Blk IIA missile include an  increase in velocity and an increase in range provided by a 21-inch diameter rocket motor propulsion stack, and more than doubled seeker sensitivity and more than three times divert capability incorporated in an advanced kinetic warhead. Key component technologies to be developed under this Annex include, but are not limited to: Lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third stage rocket motor. 

The Scope of Work of the SCD project can be defined in three phases: 

Phase I takes the program through System Design Review (SDR) completion. Aegis BMD will execute risk reduction efforts for the propulsion, nosecone, seeker and Divert Attitude Control System (DACS) development efforts and test plans, and conduct requirements definition for the SM-3 Blk IIA missile configuration. 

Phase II will refine the scope of work from SDR through Critical Design Review (CDR) completion. Aegis BMD will refine requirements and define the performance allocation and component configuration for the development and testing of the SM-3 Blk IIA missile. Both parties will design, fabricate, test, and evaluate the SM-3 Block IIA missile sections per the agreed work-share. 

Phase III will refine the scope of work from CDR to the completion of the SCD flight test program as defined in the Agreement. This phase defines developmental cost share agreements between the United States and the Government of Japan, completes component engineering and integration, executes cooperative flight tests, and continues discussions on production and maintenance options. 

The SCD project will: 

	-Develop components for the SM-3 Blk IIA missile and integrate them into an All Up Round (AUR): 

	-21`` 2nd and 3rd stage components 
	-21`` nosecone 
	-Advanced kinetic warhead 
	-Advanced Seeker 
	-Large Diameter Divert and Attitude Control System 



	-Integrate the SM-3 Blk IIA missile and VLS with Aegis ship systems: 

	-Includes development of a light weight VLS canister 
	-Conduct test and evaluation using ground- and flight testing using a modified Aegis BMD 4.0.1 system

                         
                             
                                 SM-3 Blk IIA Development (SCD)
                                 See Description Below
                                 
                                     
                                         247.825
                                         0
                                         
	-Completed Requirements Finalization Review for the SM-3 Blk IIA missile. 
	-Continued risk reduction efforts for SM-3 Blk IIA components: 

	-Advanced kinetic warhead 
	-Large Diameter DACS 
	-Continued development of SM-3 Blk IIA including the following components: 

	-21-inch diameter missile, including new 2nd and 3rd stage sections 
	-21-inch diameter nosecone 
	-Advanced kinetic warhead 
	-Advanced Seeker 
	-Large Diameter DACS 
	-Lightweight Composite Canister 
	-Completed missile major-section-level Preliminary Design Reviews 

	-2nd stage rocket motor 
	-3rd stage rocket motor (motor only) 
	-3rd stage Thrust Vector Control (TVC) 
	-MK 72 Forward Dome 
	-Booster Separation Assembly 
	-Steering Control Section 
	-Guidance Section (GS) Preliminary Design Review (PDR), Kinetic Warhead (KW) Ejector, GS/KW software.
	-Developed Prime Item Development Specifications (PIDS), Critical Item Development Specifications (CIDs) and Interface Control Documents (ICDs) 
	-Continued lightweight canister and vertical launch system modifications integration. 
                                    
                                
                                 
                                     
                                         318.800
                                         0
                                         
	-SM-3 Blk IIA Missile Development: 

	-Complete Incremental Missile Section Level PDRs. 
	-Complete SCD Preliminary Design Review (PDR). 
	-Conduct missile section-level Critical Design Reviews (CDRs). 
	-Commence missile integration and test demo. 
	-Conduct 2nd and 3rd stage motor structural and shock tests. 
	-Complete 2nd and 3rd stage rocket motor static firing test. 
	-Complete technology maturation efforts for Divert and Attitude Control System (DACS), Focal Plane Array (FPA), and Read Out Integrated Circuit (ROIC) to obtain a Technical Readiness Level of 6 by CDR in FY 2012. 
	-BMD 4.0.1 Engineering Release (ENG REL) Development: 

	-Complete SCD In Process Review 
	-Conduct Aegis BMD 4.0.1 (ENG REL) SDR 
	-Initiate BMD 4.0.1 (ENG REL) PDR preparation, to include model analysis support 
	-Complete AWS/SM-3 BLK IIA interface development in support of SCD PDR in FY 2011 
	-Completion of Technology Maturation Efforts for Canister Composite Shell Structure in support of Level 6 by SCD CDR in FY 2012 
	-Conduct MK 29 MOD 0 Canister PDR 
	-Complete Class I ECP (Engineering Change Proposal) detailing Vertical Launch System (VLS) integration changes 
	-T&E: 

	-Continue requirements definition, Material Purchase and Fabrication of VLS Tilt Fixture and Enclosures for PTV-1, CTV-1 and CTV-2 Ground Based Tests 
	-Continue Test Document Preparation
                                    
                                     
                                         407.500
                                         0
                                    
                                     
                                         407.500
                                         0
                                         
	-SM-3 Blk IIA Missile Development: 

	-Complete missile section-level CDRs. 
	-Conduct SM-3 Blk IIA Critical Design Review (CDR). 
	-Obtain Weapons System Engineering Safety Review Board approval of missile safety design. 
	-Complete integrated system demonstration. 
	-Complete system component hardware demonstration. 
	-Complete planning for retrained firing test.
	-BMD 4.0.1 Engineering Release Development: 

	-Conduct Aegis BMD 4.0.1 (ENG REL) PDR. 
	-Conduct analysis and design in preparation for BMD 4.0.1 (ENG REL) CDR in FY 2013. 
	-Provide SCD CDR analysis support (BMD 4.0.1 (ENG REL) models).
	-T&E: 

	-Complete shock, vibration, temperature/humidity, and hydrostatic pressure testing of SM-3 Blk IIA Mark 29 Missile Canister. 
	-Conduct analysis and planning for restrained firing test in FY 2013. 
	-Conduct requirements development, traceability, and certification of compliance with BMD System specification requirements for BMD 5.1.
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The SM-3 Cooperative Development program for the SM-3 Blk IIA missile will utilize a performance-based approach that ties program decision milestones to the performance of development prototypes, as well as Propulsion Test Vehicle and Control Test Vehicle flight test article performance. Acquisition of hardware, software modifications and required services will occur in conjunction with contractual and tasking efforts to U.S. Navy work and events, and as defined by signed agreements between the Governments of the United States and Japan. 

The production preparation phase agreements are anticipated to be signed in FY 2011. 

Competition will be used for procurement of any products or services, when appropriate.

                         N/A
                    
                     
                         
                             
                                 Product Development
                                 Increase in FY 2012 cost are due to completing the SCD Preliminary Design Review and conducting the missile section-level Critical Design Reviews.
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Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development Contracts (FFRDC) providing integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated among the PEs on a pro-rata basis and therefore fluctuates by year based on the total MDA budget and the individual PE`s budget amount. 

The budget project did not exist in program wide support in FY2010.
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The budget project did not exist in program wide support in FY2010.
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